Print Date: 09/28/2016 STATE OF TENNESSEE
JJ07919 DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQO091 Estimate Number: 0003 Estimate Type: Final Pay Period: 7/9/2016  to 09/22/2016
Contractor: Eubank Asphalt Paving & Sealing Time
Contractor's BOX 190 Allowed: 135.0 Days
Address: CHARLOTTE, TN 37036 Charged: 51.0 Days

Elapsed Calendar Days: 51.0 Days

Percent Time: 37.78 %

Percent Complete($): 86.60 %

Percent Behind: - %

Contract Location: Eesurfacing on S.R. 13 from S.R. 49 to Montgomery Co Line Dates

Let: 04/01/2016

Counties: HOUSTON Awarded: 04/14/2016

Contract Executed: 04/28/2016

Date Notice to Proceed: 05/19/2016

Project(s): 42001-3218-94, 42001-8218-14 Work Began: 06/09/2016

To Be Completed: 09/30/2016

Substantial Work Complete: 07/08/2016

Accepted: 07/08/2016

Total to Date  Previous to Date| This Estimate Amounts

Total Earnings: $716,142.69 $716,142.69 $0.00 Current Contract: $815,731.52

Stockpiled Materials: $0.00 $0.00 $0.00 Original Contract: $815.683.50
Amount Due: $716,142.69 $716,142.69 $0.00
Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00
Payment Due: $716,142.69 $716,142.69 0.00
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Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
42001-3218-94 28.09 STP/HSIP-13(67) 0.00 SR-13 FROM SR-49 TO MONTGOMERY COUNTY LINE
42001-8218-14 71.91 STP/HSIP-13(67) The resurfacing on S.R. 13 from S.R. 49 (L.M. 6.85) to the M
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
42001-3218-94 0100 9011 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
42001-8218-14 0100 9012 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
42001-3218-94 0100 9007 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9007 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.000
Adj Total: 43.860 Adj Total: 43.860
42001-8218-14 0100 9008 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9008 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.000
Adj Total: 4,965.270 Adj Total: 4,965.270
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42001-3218-94 0100 9009 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
42001-8218-14 0100 9010 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9010 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -12,640.150 Adj Total: -12,640.150
42001-3218-94 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 625.000 Unit Price: $15.000
BASE, GRADING D This Est: 0.000 This Est: $0.000
Total: 146.950 Total: $2,204.250
42001-8218-14 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 2,042.000 Unit Price: $15.000
BASE, GRADING D This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
42001-8218-14 0100 0020 307-01.08 TON ASPHALT CONCRETE MIX Bid: 500.000 Unit Price: $50.000
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.000
B-M2 Total: 0.000 Total: $0.000
42001-8218-14 0100 9002 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.000
CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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42001-8218-14 0100 9003 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
42001-8218-14 0100 9004 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
42001-8218-14 0100 0030 403-01 TON BITUMINOUS MATERIAL FOR Bid: 52.000 Unit Price: $500.000
TACK COAT (TC) This Est: 0.000 This Est: $0.000
Total: 7.800 Total: $3,900.000
42001-8218-14 0100 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
42001-8218-14 0100 9006 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.000
GRADATION DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
42001-8218-14 0100 0040  411-03.12 TON ACS MIX(PG64-22) THIN LIFT D Bid: 5,078.000 Unit Price: $65.250
ASPHALT This Est: 0.000 This Est: $0.000
Total: 4,409.940 Total: $287,748.585
42001-8218-14 0100 9001 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9001 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 11,770.660 Adj Total: 11,770.660

RR004

Page 4




Print Date:
JJ07919

09/28/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
42001-3218-94 0100 9014 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
42001-8218-14 0100 9013 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9013 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 2,595.140 Adj Total: 2,595.140
42001-8218-14 0100 0050 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 11.000 Unit Price: $250.000
(NON-CONTINUOUS) (8IN WIDTH,  This Est: 0.000 This Est: $0.000
Total: 11.000 Total: $2,750.000
42001-8218-14 0100 0060 415-01.01 TON COLD PLANING BITUMINOUS Bid: 4,708.000 Unit Price: $11.000
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
42001-8218-14 0100 9500 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 0.000 Unit Price: $0.460
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 112,938.890 Total: $51,951.889
42001-3218-94 0100 0020 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 6,050.000 Unit Price: $16.000
This Est: 0.000 This Est: $0.000
Total: 7,817.500 Total: $125,080.000
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42001-3218-94 0100 9000 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $24.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
42001-3218-94 0100 0030 705-04.05 EACH GUARDRAIL TERMINAL Bid: 10.000 Unit Price: $500.000
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.000
Total: 12.000 Total: $6,000.000
42001-3218-94 0100 0040 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 25.000 Unit Price: $1,950.000
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.000
Total: 24.000 Total: $46,800.000
42001-3218-94 0100 0050 706-01 L.F. GUARDRAIL REMOVED Bid: 6,475.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 8,925.000 Total: $8,925.000
42001-3218-94 0100 0060 706-06.03 L.F. RADIUS RAIL Bid: 275.000 Unit Price: $20.000
This Est: 0.000 This Est: $0.000
Total: 237.500 Total: $4,750.000
42001-8218-14 0100 0070 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $6,750.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $6,750.000
42001-8218-14 0100 0080 712-04.01 EACH FLEXIBLE DRUMS Bid: 25.000 Unit Price: $5.000
(CHANNELIZING) This Est: 0.000 This Est: $0.000
Total: 25.000 Total: $125.000
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42001-8218-14 0100 0090 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $5.000
This Est: 0.000 This Est: $0.000
Total: 4.000 Total: $20.000
42001-8218-14 0100 0100 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 920.000 Unit Price: $4.000
This Est: 0.000 This Est: $0.000
Total: 668.320 Total: $2,673.280
42001-3218-94 0100 0070  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 453.000 Unit Price: $32.000
Color) This Est: 0.000 This Est: $0.000
Total: 445.000 Total: $14,240.000
42001-8218-14 0100 0110  716-02.05 L.F. PLASTIC PAVEMENT MARKING  Bid: 350.000 Unit Price: $12.000
(STOP LINE) This Est: 0.000 This Est: $0.000
Total: 12.000 Total: $144.000
42001-8218-14 0100 0120 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 26.300 Unit Price: $750.000
(4" LINE) This Est: 0.000 This Est: $0.000
Total: 26.972 Total: $20,229.000
42001-8218-14 0100 0130 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 12.500 Unit Price: $5,000.000
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.000
Total: 12.285 Total: $61,425.000
42001-3218-94 0100 0080  716-13.02 L.M. SPRAY THERMO PVMT MRKNG  Bid: 13.800 Unit Price: $3,100.000
(60 mil) (6IN LINE) This Est: 0.000 This Est: $0.000
Total: 13.449 Total: $41,691.900
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42001-8218-14 0100 0140 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $22,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $22,000.000
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